SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:36 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 033 Const Calendar Day: 184 Date: 05-Dec-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  10:15AM 05:00 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition rain in the morning then overcast and light wind

Working Day If no, explain:

Diary:
Cable Wrapping

December 5, 2012
Weather — rain am then overcast and calm pm

Cable Band Wrapping — South Main Span (pull machine only)

Roger’s Crew- rain in the morning and it stopped at around 1000. Ironworkers started wrapping bay pp66 to
68 at 1030. Wrapping was finished at 1145. Ironworkers started moving machine after lunch to bay pp64
to 66. Ironworkers finished moving and splice at 1345. Ironworkers wrapped for about 4ft and the s wire
ran out at 1445. Another splice was done and finished at 1608. Ironworkers then continued to wrap and
finished wrapping bay pp64 to 66 at 1645.

-Labor (Jose Avalos)— applied zinc paste at downhill pp64. Labor then moved on to pp62.

Obra’s crew — (1200 to 1430) (see Victor A’s diary for am shift and Alex S’s diary for pm shift)
Ironworkers started splicing mid bay pp56 to 58 after lunch and finished at 1315. Ironworkers then
continued wrapping. After wrapping for about 8", ironworkers noticed a separation of the s wires.
Ironworkers then removed the 8” of s wires and did another splice at 1415.

Labor

(0700 to 1730 — 10 hours)

Ironworkers - Rogelio Ruiz, Jonathan Canites, Ryan Connors, Morris Roberson (5 hours - am only),
Bismark Hernandez

Labor - Jose Avalos

Laraine’s Hour — 2 hours OT - 0700 to 1730 (field 0700 to 1715)

Dispute

[]

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 033  Date: 05-Dec-2012 Wednesday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP BISMARCK HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN CONNER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 5.00 0.00 0.00 5.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
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